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Project Description: 

The AECOM Construction Management and Inspection team is providing construction and inspection services for 
the Rehabilitation of the Francis Scott Key Bridge over the Potomac River (Bridge No. 0007). Francis Scott Key 
Bridge, built in 1929, is a historic 1,781-foot long reinforced concrete, open-spandrel arch bridge consisting of 
eight spans over the George Washington Parkway, Potomac River, Whitehurst Freeway, and C&O Canal. The 
bridge not only served as a major commuter route into Washington, DC, but it also was listed on the National 
Register of Historic Places, which required coordination with the National Park Service since it spanned the C&O 
Canal and George Washington Parkway. This rehabilitation project is to restore the deteriorated portions of the 
structure, improving its structural integrity for another 30 years while maintaining those architectural features which 
contribute to its historical significance. The repair plans include conventional concrete patching repairs as well as 
strengthening with carbon fiber reinforced polymer reinforcing bars and sheeting materials. The construction cost is 
estimated to be approximately $14.5 million. 

 
The scope of the construction work includes the following: 
 

1. Installing pedestrian/bicycle detection loops and warning flashers on the bridge at the ramp to eastbound 

Whitehurst Freeway. 

2. Cleaning and painting the existing steel pedestrian railing on the bridge. 

3. Removing the concrete bollards from the east sidewalk at the east ramp exit. 

4. Removing and installing new street light poles on the bridge. 

5. Removing and resetting a portion of the precast concrete traffic barrier on the bridge. 

6. Repairing the precast concrete traffic barrier and grout pads and the northwest concrete traffic barrier end post. 

7. Strengthening the deck overhangs with carbon fiber reinforced polymer bars. 

8. Repairing the concrete wearing surface on the bridge. 

9. Repairing grout pockets at the post-tensioned deck hold down bolts. 

10. Replacing the non-armored expansion joint seal (B-0007 and East Ramp). 

11. Replacing the armored expansion joint seals (B-0007 and East Ramp). 

12. Overlaying the right lanes (inbound and outbound directions) on the bridge with a high molecular weight  

methacrylate resin (HMWM) overlay; milling and overlaying the Rosslyn approach structure with a very high early 

strength latex-modified concrete (LMC-VE). 

13. Cleaning debris from all bridge deck drainage scuppers and pier chambers and removing and replacing the bridge 

deck drainage downspout. 

14. Rehabilitating the support for a 30-inch Washington Aqueduct water main on the bridge. 

15. Repairing portions of the concrete encasement and the reinforced concrete floor beams; cleaning and painting the 

exposed end of the steel floor beams. 

16. Replacing failed concrete deck pedestals and replacing portions of the utility gallery floor slabs full depth. 

17. Repairing portions of the concrete superstructure, including but not limited to the following: deck soffit, deck 

pedestals, spandrel arches, spandrel columns, main arches, diaphragm walls, deck slab, and arch struts. 

18. Repairing portions of the concrete substructure, including the piers, abutments, abutment chambers, and wing 

walls and encapsulating the pier footings with fiber reinforced polymer jackets at the waterline. 

19. Removing and replacing the fixed steel access ladder at North abutment and installing a new fixed steel access 

ladder at the South abutment. 

20. Removing and replacing a portion of chain link fencing (bridge access deterrent) on the main arches. 

21. Cleaning the bridge fascia with pressurized water and applying an anti-graffiti treatment to portions of the piers. 

22. Removing and applying new pavement markings (B-0007 and East Ramp). 

23. Maintenance of pedestrian and vehicular traffic during construction of the project, including temporary lane and 

sidewalk closures necessary to perform the work. 

1.  EXECUTIVE SUMMARY 
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Progress Summary: 

1. Demolition work still in progress for the concrete repairs at Span E, Pier 3, and Pier 2. 
2. Sandblasting of existing reinforcing steel and installation of anchors and wire mesh for concrete repairs 

continue in sections at Span C, Span D, Span E, and Pier 4. 
3. Contractor continued working on deck pedestal, floor beam, deck soffit, and gallery floor repairs at Span 

D and Span E. 
4. Contractor continued adjusting scaffold and protection shield system.  
5. Contractor continued installation of heat equipment to prepare the site for placing concrete during the 

winter season.  

6. PCO-02 still under review by DDOT. PCO-04 is in process.  

 

7.  CM Community Outreach Activities 

¶ Communications team will continue to develop relationships with key businesses near the bridge that 
can help us distribute project information to their customers. 

 

 
 

- Ongoing Issues / Items:  
- Pepco Cable on the East Ramp concrete bent columns has now been resolved, but the actual work is yet 

to be completed. Pepco is to bury the overhead cable underground. The work to relocate the overhead 
cable underground continues and is in progress on Water St. 

- Technopref continues to be reminded of its obligations under the Contract.  Official DDOT action is still 
pending on Technopref’s claimed “additional” costs submitted based on DDOT’s January 24, 2017 letter. 
A draft response is currently under review to close this issue with the contractor. 
 

- Action Items: None 
- New Issues / Items:  

 

- No meetings for this period. 
 

 

      
Sunday 12/24/17 

1. No work. 
 

Monday 12/25/17 

1. No work. 

 

 

2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY 

3.  ISSUES / ACTION ITEMS 

4.  MEETINGS / PROJECT COORDINATION 

5.  DAILY WORK PERFORMED 
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Tuesday 12/26/17 

1. Technopref (General Contractor) was on-site and continued cleaning at the staging area. 
Miscellaneous work supporting subcontractors. 

2. Ribeiro / Atlantic (Sub) were on-site and continued the demolition process and sandblasting rebar at 
Span C, Span D, Span E, Pier 4, and Pier 3 for the concrete repairs. Replaced deteriorated rebar and 
installed anchors and wire mesh for Type 1. Continued working on deck pedestals, floor beams, deck 
soffit, and gallery floor slab at Span D and Span E. Continued crack repairs at Span C. Started 
demolition process at Pier 2. 
 

Wednesday 12/27/17 
 

1. Technopref (General Contractor) was on-site and continued cleaning at the staging area. 
Miscellaneous work supporting subcontractors. 

2. Ribeiro / Atlantic (Sub) were on-site and continued the demolition process and sandblasting rebar at 
Span C, Span D, Span E, Pier 4, and Pier 3 for the concrete repairs. Replaced deteriorated rebar and 
installed anchors and wire mesh for Type 1. Continued working on deck pedestals, floor beams, deck 
soffit, and gallery floor slab at Span D and Span E. Continued crack repairs at Span C and 
thedemolition process at Pier 2. 
 
 
 

Thursday 12/28/17 

1. Technopref (General Contractor) was on-site and continued cleaning at the staging area. 
Miscellaneous work supporting subcontractors. 

2. Ribeiro / Atlantic (Sub) were on-site and continued the demolition process and sandblasting rebar at 
Span C, Span D, Span E, Pier 4, and Pier 3 for the concrete repairs. Replaced deteriorated rebar and 
installed anchors and wire mesh for Type 1. Continued working on deck pedestals, floor beams, deck 
soffit, and gallery floor slab at Span D and Span E. Continued crack repairs at Span C and the 
demolition process at Pier 2. 
 
 

  

Friday 12/29/17 

1. Technopref (General Contractor) was on-site and continued cleaning at the staging area. 
Miscellaneous work supporting subcontractors. 

2. Ribeiro / Atlantic (Sub) were on-site and continued the demolition process and sandblasting rebar at 
Span C, Span D, Span E, Pier 4, and Pier 3 for the concrete repairs. Replaced deteriorated rebar and 
installed anchors and wire mesh for Type 1. Continued working on deck pedestals, floor beams, deck 
soffit, and gallery floor slab at Span D and Span E. Continued crack repairs at Span C and the 
demolition process at Pier 2. 

 

Saturday 12/30/17 

1. No Work 
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- Performed sounding for concrete demo. 

 

 

- Requests For Information: 
Except as noted below, there are no current unresolved/uncompleted RFIs or Submittals: 

 

- Submittals: 
 

¶ Submittal No.077C -  Cast Iron Light Pole (awaiting samples from Contractor)  

o Forwarded to Street Lights  

¶ Submittal No.196 -  Additional Staging Area for the South Abutment Works 

o Forwarded to NPS 

¶ Submittal No.202 -  Extended Reflective Performance Pavement Marking Tape 

o Forwarded to QAQC 

¶ Submittal No.203 -  Anti-Graffiti - Application Certification, Spill Plan, and Respirator Fit Test 

o Under review by CM (awaiting Addendum from Contractor) 

¶ Submittal No.204 -  Winter Heating Plan – Electric 

o Under review by office  

¶ Submittal No.205 -  Bent 16A means and methods 

o Awaiting discussion with Technopref 

¶ Submittal No.208 - Denso - Five Star Marine - Pier Encapsulation Material  

o Forwarded to QAQC 

¶ Submittal No.209 - Sikadur 31, Hi-Mod Gel 

o Forwarded to JMT and QAQC 

¶ Submittal No.210 - Primavera Schedule Update (October 2017) 

o Forwarded to OCL 

¶ Submittal No.211 - Primavera Schedule Update (November 2017) 

o Forwarded to OCL 

¶ Submittal No.212 – Sikadur crack fix 

o Forwarded to JMT and QAQC 

¶ Submittal No.213 – Alternative scaffolding design  

o Forwarded to JMT and QAQC 

 

 

- RFIs: 
o No RFI  

 

- Change Order # 1 was executed on June 12, 2017. 

- Review in progress by DDOT for possible processing of a change order relating to ‘eminent spalls’ cost.  

- Change Order # 2 in process. 

6.  INSPECTION & MATERIAL TESTS PERFORMED 

7. RFI’s / SUBMITTALS 

8.  CHANGE ORDERS/TASK ORDERS 
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- Change Order # 3 was executed on August 17, 2017. 

- Change Order # 4 in process.  

 

- AECOM DBE Activity: 
o CSMI (subcontractor for AECOM) activity on the project is to project public outreach. 

o CKI (subcontractor for AECOM) activity on the project is aide to construction management and 

inspection services. 

- Technopref DBE Activity: 
o No DBE activity for this period. 

 

There were no reported personnel or safety accidents within the limits of the project during this reporting period. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

9.  DBE or CBE PARTICIPATION SUMMARIES 

10.  ACCIDENTS / INCIDENTS 
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Span E floor beam surface prep approval Span C floor beam surface prep approved 

  

Crack injection at Span C, Bay 5 Crack injection at Span C, Bay 5 

11.  PHOTOS OF WORK PERFORMED THIS PERIOD 
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Crack injection at Span C, Bay 2 Installing rebar after demo in West Chamber at Pier 3 

  

Span D deck pedestal surf prep approval Span E deck pedestal demo and surface prep approval 

 


